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MALONE SERVICE COMPANY SUPERFUND SITE
PHASE TWO RD/RA ACTIVITIES PHOTO UPDATE REPORT March 28 —April 3, 2016

Project Coordination/Construction Management Activities

Materials Summary This Week Total
‘ Accomplishments (week of 3/28/16) ‘

Approximate Contaminated Soil 0 51,840

e Completed approximately 4 of 7 acres liner Excavated (CY)

installation (4 of 5 layers) in Phase 2 of RCRA
Cell Solidified Waste (CY) 0 44,453

e Completed transfer of all Phase 2 clay

. Field Activities
material on floor

Water Management * Continue to screen solidified API sludge
* No Measurable Rain (light drizzles) for use as operations layer in Phase 1.
Injection Wells Other
* No operations this week. Freeboards * Daily air monitoring

are favorable * Dust Suppression as needed
Landfill

e Phase 1 RCRA Cell liner install complete

¢ Continue GCL & secondary HDPE
followed by drainage layer and primary
HDPE install in Phase 2 of RCRA Cell (~4
of 7 acres covered with 4 layers)

* Continue subgrade prep and 1’ clay
placement in Phase 2 of RCRA Cell

» Continue to collect moisture /densities
in each lift of the Phase 2 RCRA Cell
floor
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MALONE SERVICE COMPANY SUPERFUND SITE
PHASE TWO RD/RA ACTIVITIES PHOTO UPDATE REPORT March 28 —April 3, 2016

Project Coordination/Construction Management Activities

‘ Upcoming Project Activities ‘ Upcoming Field Activities
e Work with EPA to finalize approval of e Place drainage aggregate for leachate
Petition to Modify Timing and Amount collection system in Phase 1

of Performance Guarantee. * Begin placement of operation layer in

e Continue submittal of Weekly Field Phase 1 RCRA Cell
Reports, Monthly Project Reports and
Monthly Injection Well Summary

e Continue earthwork and subgrade
prep in Phase 2 RCRA Cell, Placement

Reports of 1’ clay

¢ Excavate leachate trenches in Phase 2
of RCRA Cell as needed

e Continue Phase 2 RCRA Cell liner install

e Place drainage aggregate for leachate
detection system in Phase 2

e Continue injection of contact water as
needed

e Site Visits by IQAT (EnSafe) to view
liner installation and operations layer
placement
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Clay placement in Phase 2 RCRA Cell, adjacent north to former 800 Tanks
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HTS collecting density/moisture data from levee built in Phase 2 RCRA Cell. All
sample locations surveyed by ENTACT
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Phase 2 RCRA Cell Progress. Phase 2 area shown is now covered with 4 of 5
layers.
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Debris remﬁiiﬁ g screening of solidified API s ';.’5 for Phase 1
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